
USBR/Western Customer Funding Program
Technical Committee Meeting

February 6, 2001
9:00 at SMUD Forrest View #1 Conference room

Agenda

1. Call to order by Chairman/Secretary - Meeting was called to order by Bill Reichmann at
9:15 am.  Reclamation was acting as secretary.

2.  Roll Call (Normal attendees; x marks attendees)

( X ) Charles Cooper, Western (M) ( X ) Ed Roman, SMUD (M) (     ) Joe Ungvari, DOE (A)
( X ) Cyndi Calvillo, Western (L) (     ) Barry Mortimeyer, USBR (M)(     ) Mark Clark, DOE (M)
( X ) Russ Klein, BART (M) (     ) Janice Bartlett, USBR (A) (     ) Dan Netto, USBR (A)
(     ) Stuart Robertson, Irrigation (M) (     ) Matt Foskett, NCPA (M) ( X ) Bill Reichmann, SVP (M)
( X ) Tom Kabat, Palo Alto (M) (     ) Lowell Watros, Redding (M) ( X ) Tom Ruthford, USBR (L)
( X ) Martin Bauer, USBR (P) ( X ) Anita Wiley, Western (L)

3. Review Prior Minutes – The 12/13/00 Minutes did not reflect Ed's comments dated 12/18/00.
Section 4 (d) 3 bids or 2? for New Melones Tie Rod Repair.   FY 03 status on New Melones GB
presentation.  Action items A Ranking of Plants.  Table of RAX items budget numbers. Changes to
plan numbers.  Approved with Ed's changes.  Prioritization discussed Weighting using probabilistic
condition changes will need to be made but at a latter date.

4.   Reports

• Governance Board - Related to the RRTS funding for New Melones tie rod repair (see below),
a telephone poll was taken of each GB member on January 3, 2001.  Four issues were raised for
discussion and decisions.  1.  Use of FY2000 carryover RRTS for tie rod repair acceleration.  2.
Use of FY2001 RRTS funds to augment FY2000 RRTS so to obtain $400,000 total.  3.  Use
RRTS for “contractor” incentive versus just overtime.  4.  Redirect $184,000 New Melones
butterfly valve repair funding to higher priority Spring Creek ACB retrofit.  All four of these items
pass with unanimous consent of GB members. -  Meeting delayed to 27th.  Reprogramming
authority was reset by GB vote.

• Finance Committee- Update from January 30, 2001 Meeting - Anita Wiley and Tim (SMUD)
indicated the FC fully supports the TC Funding Plan level. Crediting issues arising from plan
level.  Alt 1 Working Funds at 24M GB Funds 6M.  Alt 2 Working Funds to 22M and GB Funds
to 3M.  FC impact is that Western cannot credit the full plan and customers do not understand the
reserve level-Solution after lengthy discussion provide insert line 18 to plan stating 25% AEC is to
be made available for agency expenditure on October 1 through advance cash call requirement.
The last agency cash calls would be reduced to bring the sum of all cash calls to the AEC level.
This would be coupled with a reduce reserve level (line 8) to 5% of the AEC  FY 03 balance
(906,142).   Western to have $2,500,000 for Contingency.  Revise the Funding Plan schedule to
include comments received at meeting. Description of Funding plan handout will need to be
revised to include funding plan line number references and updated for each Funding Plan.

• Trimester Report - Keswick Trashrake - TC Committee is concerned over the lack of
performance by the Northern California Area Office on this project.  Report on JF Carr - Dual unit
operation today.  Potential improvement of a new runner to unit efficiency 6%.

• Calendar Matrix Update - Should probably be adjusted to reflect earlier cash schedules.



• Other - Report on Penstock Outage at New Melones for Tie-Rod Repairs  - Due to
contractor incentives established as a result of using RRTS funds, a total of 46 days was reduced
from the original 60-day repair schedule.  The units were returned to service on January 18. -
Committee wants reports on costs and benefits.

• Other - Powerformer  Estimates for 13.8 unit as part of  powerformer project completed.  Both
Reclamation and SMUD to send team to Sweden to review an installation.

• Keswick Trash Rake - No change in status of this project.

• Clear Creek Tunnel Cleaning - Completed and waiting for efficiency improvement tests.
Second Carr Unit is scheduled to return to service on February 1, 2001, with testing of two unit
production to follow soon thereafter.



• FY01 Project Status

• NM Butterfly Valve Repair - During the telephone polling of the GB,

• Spring Creek Transformer Refurbishment - This project is continuing.  Reclamation
intends to pursue reclaiming/reconditioning the transformer oil as soon as practical while
developing specifications to repair the leaks and regasket the transformer by contractor next
Fall.

1. Accept New Action Items

2. New Melones Runner Replacement Analyses- Additional Questions from the
member:  How long between runner refurbishment.  How long before replacement
is necessary.  Summary table benefits and costs.  TC to review but project
descritpion provided for the individual customers info.  Concensus that the project
be rolled out during the Customer Meeting on February 15

3. Folsom Plant Addition Discussion-What is the cost allocation.  Time of
occurence needed.

4. Visitor Center- $1.3M needed for exhibits and construction.  BART has
expressed an interest. Bob Parkins of Western to be contacted for Western
participation interests.

5.  Diagnostic Testing- Presentation

6.  Reviews - Shasta Keswick Folsom Nimbus complete report in 30 days.

7. Prioritize Action Items -

1. Address Open Action Items:

01/04/2000-1 a) Cumulative RAX Summary Spreadsheet - Ed.  (Deferred)

03/01/2000-3 Rapid Return to Service for Excess Capacity - Tom/Martin.
(Deferred)

5/15/2000-1 Status of web site for TC documents - USBR. This website is currently
being developed and should be operational after the New Year. (Open) Within
next month.  TC requests notice when up

1. Future Meetings:

Governance Board December 4, 2000 9:00 a.m.Western
RAX Workshop December 12, 2000 1:00 a.m.USBR-CVO
Technical Committee December 13, 2000 9:00 a.m.USBR-CVO
Finance Committee January 12, 2001 10:00 a.m.Western
Technical Committee February 6, 2001 9:00 a.m.SMUD
Governance Board February 27, 2001 9:00 a.m.Western
Technical Committee April 17, 2001 9:00 a.m.NCPA
Technical Committee June 5, 2001 9:00 a.m.CVO



1. Adjourn


